COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/12/2005

ESTIMATE SUMMARY 15:56:26
CONTID: C13568 ESTIMATE NO: 0015 PROG SPEC YR:2002
PCN: 13568-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 246.( DAYS TIME ALLOW: 253 WORK DAYS
Ft. Morgan to Brush (Phase I) PERCENT TIME: 97.23 ORIG TIME ALLOW: 245 WORK DAYS
PROJECT NO: IM 0761-183
Ft. Morgan to Brush (Phase I)
NAME OF ROAD: 076A
PROJECT COUNTIES: MORGAN
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/12/2005 DATE TIME STARTED 10/01/2004
7353 S. EAGLE STREET DATE LET 07/01/2004 DATE WORK BEGAN
DATE AWARDED 07/16/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/09/2004 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 10/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 14,119,301.49 PARTICIPATING $ 13,192,455.02 $ 145,564.96
AWARD PROJECT AMT: $ 13,055,555.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.44% TOTAL EARNINGS 13,192,455.02 145,564.96
FUNDS AVAILABLE: $ 926,846.47 STOCKPILED MATERIALS 11,840.09 -3,140.00
GROSS EARNINGS 13,204,295.11 142,424.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,400.36 -1,606.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 13,165,894.75 140,818.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,165,894.75 140,818.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 140,818.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  REMOVAL OF STRUCTURE 123.000 123.000
EACH 0.000 0.00
430.00000 123.000 52,890.00
0010 202-00010  REMOVAL OF TREE 28.000 28.000
EACH 0.000 0.00
300.00000 28.000 8,400.00
0015 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 136.000 136.000
SY 0.000 0.00
10.00000 136.000 1,360.00
0020 202-00035  REMOVAL OF PIPE 1,108.000 1,108.000
LF -64.000 -544.00
8.50000 1,044.000 8,874.00
0025 202-00037  REMOVAL OF END SECTION 146.000 145.500
EACH -0.500 -60.00
120.00000 145.000 17,400.00
0030 202-00201 REMOVAL OF CURB 77,826.000 77,826.000
LF 0.000 0.00
1.60000 77,826.000 124,521.60
0035 202-00210 REMOVAL OF CONCRETE PAVEMENT 48,661.000 48,661.000
SY 0.000 0.00
4.75000 48,661.000 231,139.75
0040 202-00220 REMOVAL OF ASPHALT MAT 28,974.000 28,974.000
SY 0.000 0.00
3.30000 28,974.000 95,614.20
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 18,637.000 18,637.000
SF 0.000 0.00
0.85000 18,637.000 15,841.45
0050 202-00700 *REMOVAL OF LIGHT STANDARD CMO#4 88.000 88.000
EACH -4.000 -440.00
110.00000 84.000 9,240.00
0055 202-00810 *REMOVAL OF GROUND SIGN 389.000 276.000
EACH 9.000 234.00

26.00000 285.000 7,410.00
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01000 *REMOVAL OF FENCE 172,150.000 156,331.000
LF 4,115.000 1,069.90
0.26000 160,446.000 41,715.96
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,332.000 4,332.000
LF 0.000 0.00
2.40000 4,332.000 10,396.80
0070 202-04001 PLUG CULVERT 19.000 19.000
EACH 0.000 0.00
530.00000 19.000 10,070.00
0075 202-05150 *SANDBLASTING 11,771.000 11,771.000
SF 0.000 0.00
0.40000 11,771.000 4,708.40
0080 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 775,281.000 775,281.000
cy 0.000 0.00
3.60000 775,281.000 2,791,011.60
0085 203-01500 BLADING 100.000 52.500
HOUR 0.000 0.00
140.00000 52.500 7,350.00
0090 203-01550 DOZING 110.500 110.500
HOUR 0.000 0.00
140.00000 110.500 15,470.00
0091 203-01597 POTHOLING CMO 13 57.000 19.500
HOUR 37.500 6,600.00
176.00000 57.000 10,032.00
0095 207-00305 WETLAND TOPSOIL 700.000 700.000
cy 0.000 0.00
14.00000 700.000 9,800.00
0100 207-00310 STOCKPILE WETLAND TOPSOIL 700.000 700.000
cY 0.000 0.00
7.00000 700.000 4,900.00
0105 208-00005 *EROSION LOG 21,332.000 21,332.000
LF 0.000 0.00
3.40000 21,332.000 72,528.80
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 208-00011 *EROSION BALES (WEED FREE) 1,695.000 1,695.000
EACH 0.000 0.00
11.00000 1,695.000 18,645.00
0115 208-00020 *SILT FENCE 22,891.000 22,891.000
LF 0.000 0.00
1.50000 22,891.000 34,336.50
0120 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
580.00000 2.000 1,160.00
0125 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
9,400.00000 1.000 9,400.00
0130 210-00750 *RESET LIGHT STANDARD 5.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0130 MATERIAL ALLOWANCE 4.000
EACH 0.000 0.00
240.00000 4.000 960.00
0135 210-04020 MODIFY INLET 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0140 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0141 210-01011 RESET GATE CMO 13 0.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 299.100 299.100
ACRE 0.000 0.00
350.00000 299.100 104,685.00
0150 212-00047 *SOIL PREPARATION (SPECIAL) 299.100 299.100
ACRE 0.000 0.00
1,200.00000 299.100 358,920.00
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 213-00002 *MULCHING (WEED FREE HAY) ITEM DELETED MCR 1 0.000 0.000
ACRE 0.000 0.00
230.00000 0.000 0.00
0156 213-00004 MULCHING (WEED FREE STRAW) MCR 1 291.900 291.900
ACRE 0.000 0.00
230.00000 291.900 67,137.00
0160 213-00061 *MULCH TACKIFIER 59,850.000 59,850.000
1B 0.000 0.00
1.30000 59,850.000 77,805.00
0165 213-00100 *SOIL BINDER 132.600 132.600
ACRE 0.000 0.00
320.00000 132.600 42,432.00
0170 214-00905 *PERENNIALS (2.25 INCH POT) 4,000.000 4,000.000
EACH 0.000 0.00
2.40000 4,000.000 9,600.00
0175 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 74,840.000 74,840.000
sY 0.000 0.00
1.20000 74,840.000 89,808.00
0180 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
170.00000 0.000 0.00
0185 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 28,936.130 28,936.130
TON 0.000 0.00
16.25000 28,936.130 470,212.11
0190 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 4,514.290 4,514.290
TON 0.000 0.00
22.00000 4,514.290 99,314.38
0195 310-00500  FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 5,958.000 5,958.000
SY 0.000 0.00
1.50000 5,958.000 8,937.00
0200 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,776.960 1,776.960
TON 0.000 0.00

140.00000 1,776.960 248,774.40
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 845.640 845.640
TON 0.000 0.00
51.00000 845.640 43,127.64
0210 412-00800 *CONCRETE PAVEMENT (8 INCH) 0.000 0.000
SY 0.000 0.00
35.00000 0.000 0.00
0215 412-01000 *CONCRETE PAVEMENT (10 INCH) 19,604.000 19,604.000
sy 0.000 0.00
27.50000 19,604.000 539,110.00
0220 412-01200 *CONCRETE PAVEMENT (12 INCH) 72,909.000 72,065.000
sy 0.000 0.00
29.35000 72,065.000 2,115,107.75
0220 MATERIAL ALLOWANCE 0.000
sy 0.000 0.00
3.65783 0.000 0.00
0220 MATERIAL ALLOWANCE 0.000
SY 0.000 0.00
2.37279 0.000 0.00
0225 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 718.000 611.000
sy 107.000 406.60
3.80000 718.000 2,728.40
0230 506-00209  RIPRAP (9 INCH) 625.000 527.000
cY 98.000 7,154.00
73.00000 625.000 45,625.00
0235 506-00212 RIPRAP (12 INCH) 0.000 0.000
cy 0.000 0.00
78.00000 0.000 0.00
0240 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.700 2.700
cY 0.000 0.00
570.00000 2.700 1,539.00
0245 509-00000 STRUCTURAL STEEL 768.000 768.000
1B 0.000 0.00

3.10000 768.000 2,380.80
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 601-01000 *CONCRETE CLASS B 4.000 4.000
cy 0.000 0.00
260.00000 4.000 1,040.00
0255 601-03030 CONCRETE CLASS D (BOX CULVERT) 32.000 32.000
cY 0.000 0.00
540.00000 32.000 17,280.00
0260 602-00000 *REINFORCING STEEL 3,234.000 3,234.000
1B 0.000 0.00
0.85000 3,234.000 2,748.90
0261 602-00020 REINFORCING STEEL (EPOXY COATED) 2,324.000 2,324.000
1B 0.000 0.00
0.86000 2,324.000 1,998.64
0265 603-01150 15 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0270 603-01180 18 INCH REINFORCED CONCRETE PIPE 144.000 144.000
LF 0.000 0.00
57.00000 144.000 8,208.00
0275 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,535.000 1,535.000
LF 0.000 0.00
59.00000 1,535.000 90,565.00
0280 603-01300 30 INCH REINFORCED CONCRETE PIPE 184.000 184.000
LF 0.000 0.00
58.00000 184.000 10,672.00
0285 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,134.000 1,134.000
LF 0.000 0.00
74.00000 1,134.000 83,916.00
0290 603-01420 42 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0295 603-01480 48 INCH REINFORCED CONCRETE PIPE 186.000 186.000
LF 0.000 0.00

100.00000 186.000 18,600.00
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 603-01600 60 INCH REINFORCED CONCRETE PIPE 80.000 80.000
LF 0.000 0.00
160.00000 80.000 12,800.00
0301 603-02360 45X29 IN RCP MCR 1 75.000 75.000
LF 0.000 0.00
265.20000 75.000 19,890.00
0305 603-02480 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
0310 603-02600 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 38.000 38.000
LF 0.000 0.00
230.00000 38.000 8,740.00
0315 603-05015 15 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0320 603-05018 18 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
510.00000 6.000 3,060.00
0325 603-05024 24 INCH REINFORCED CONCRETE END SECTION 47.000 47.000
EACH 0.000 0.00
540.00000 47.000 25,380.00
0330 603-05030 30 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
640.00000 2.000 1,280.00
0335 603-05036 36 INCH REINFORCED CONCRETE END SECTION 49.000 49.000
EACH 0.000 0.00
790.00000 49.000 38,710.00
0340 603-05042 42 INCH REINFORCED CONCRETE END SECTION 0.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0345 603-05048 48 INCH REINFORCED CONCRETE END SECTION 10.000 10.000
EACH 0.000 0.00
940.00000 10.000 9,400.00
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PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 603-05060 60 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
1,400.00000 4.000 5,600.00
0351 603-05136 45X29 IN RCES MCR 1 4.000 4.000
EACH 0.000 0.00
1,210.00000 4.000 4,840.00
0355 603-05160 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000
EACH 0.000 0.00
1,700.00000 4.000 6,800.00
0360 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 120.000
LF 0.000 0.00
510.00000 120.000 61,200.00
0365 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 66.000 66.000
LF 0.000 0.00
680.00000 66.000 44,880.00
0370 604-00305 INLET TYPE C (5 FOOT) 16.000 16.000
EACH 0.000 0.00
2,900.00000 16.000 46,400.00
0375 604-00310 INLET TYPE C (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,400.00000 4.000 13,600.00
0380 604-00505 INLET TYPE D (5 FOOT) 4.000 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0385 604-00510 INLET TYPE D (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,600.00000 3.000 10,800.00
0390 604-30010 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0395 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,478.000 17,478.000
LF 0.000 0.00
13.00000 17,478.000 227,214.00
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PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 606-01340 *END ANCHORAGE TYPE 3D 19.000 19.000
EACH 0.000 0.00
480.00000 19.000 9,120.00
0405 606-01370 *TRANSITION TYPE 3G 10.000 10.000
EACH 0.000 0.00
770.00000 10.000 7,700.00
0410 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
470.00000 1.000 470.00
0415 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 41.000 41.000
EACH 0.000 0.00
1,200.00000 41.000 49,200.00
0420 607-00005 *END POST 155.000 87.000
EACH 68.000 6,120.00
90.00000 155.000 13,950.00
0425 607-00010 *CORNER AND LINE BRACE POST 272.000 215.000
EACH 39.000 3,900.00
100.00000 254.000 25,400.00
0430 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 144,124.000 121,239.000
LF 4,760.000 3,522.40
0.74000 125,999.000 93,239.26
0431 607-11200 FENCE CW MP MCR#5 33,108.000 32,444.000
LF 664.000 1,434.24
2.16000 33,108.000 71,513.28
0435 607-11525 *FENCE (PLASTIC) 2,004.000 2,004.000
LF 0.000 0.00
2.90000 2,004.000 5,811.60
0440 607-60324 *24 FOOT GATE TWIN 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0445 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00



CONTID: C13568 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0450 609-60011 CURB TYPE 6 (SECTION M) 15,468.000 15,468.000
LF 0.000 0.00
3.00000 15,468.000 46,404.00
0455 612-00001 *DELINEATOR (TYPE I) 1,417.000 1,417.000
EACH 0.000 0.00
10.00000 1,417.000 14,170.00
0460 612-00002 *DELINEATOR (TYPE II) 345.000 343.000
EACH 0.000 0.00
11.00000 343.000 3,773.00
0465 612-00003 *DELINEATOR (TYPE III) 198.000 198.000
EACH 0.000 0.00
12.00000 198.000 2,376.00
0470 613-00200 *2 INCH ELECTRICAL CONDUIT CMO #4 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0471 613-00200 2 IN ELEC COND (80) CMO #4 17,537.000 17,295.000
LF 242.000 1,790.80
7.40000 17,537.000 129,773.80
0471 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
0.59000 0.000 0.00
0475 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) CMO #4 3,524.000 3,204.000
LF 320.000 3,040.00
9.50000 3,524.000 33,478.00
0480 613-10000 *WIRING 1.000 1.000
L s 0.000 0.00
30,300.00000 1.000 30,300.00
0485 613-34400 *LIGHT STANDARD METAL (40 FOOT) CMO #4 59.000 59.000
EACH 0.000 0.00
1,600.00000 59.000 94,400.00
0485 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

1,181.00000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN
PROJECT: IM 0761-183 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0485 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,279.00000 0.000 0.00
0485 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,279.00000 0.000 0.00
0490 613-40000 *CONCRETE FOUNDATION PAD CMO #4 59.000 59.000
EACH 0.000 0.00
510.00000 59.000 30,090.00
0490 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0495 613-50410 *LIGHT STANDARD (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
2,200.00000 4.000 8,800.00
0500 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO #4 59.000 59.000
EACH 0.000 0.00
400.00000 59.000 23,600.00
0500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
153.90000 0.000 0.00
0505 614-00011 *SIGN PANEL (CLASS I) 96.000 81.000
SF 0.000 0.00
9.00000 81.000 729.00
0510 614-00012 *SIGN PANEL (CLASS II) 3,444.000 2,698.000
SF 67.000 871.00
13.00000 2,765.000 35,945.00
0515 614-00013 *SIGN PANEL (CLASS III) 4,921.000 1,461.500
SF 239.000 4,063.00
17.00000 1,700.500 28,908.50
0520 614-00612 *STEEL SIGN POST (W 6X12) 93.000 30.000
LF 0.000 0.00

23.00000 30.000 690.00
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CAT NO0200 ROADWAY
0525 614-00615 *STEEL SIGN POST (W 6X15) 169.000 63.000
LF 28.000 756.00
27.00000 91.000 2,457.00
0525 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.20000 0.000 0.00
0530 614-00818 *STEEL SIGN POST (W 8X18) 367.000 98.000
LF 0.000 0.00
29.00000 98.000 2,842.00
0530 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
20.90000 0.000 0.00
0535 614-00821 *STEEL SIGN POST (W 8X21) 270.000 73.000
LF 0.000 0.00
33.00000 73.000 2,409.00
0535 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
23.60000 0.000 0.00
0540 614-01022 *STEEL SIGN POST (W 10X22) 89.000 75.000
LF 0.000 0.00
34.00000 75.000 2,550.00
0540 MATERIAL ALLOWANCE 0.500
LF 0.000 0.00
24.20000 0.500 12.10
0545 614-01026 *STEEL SIGN POST (W 10X26) 118.000 0.000
LF 46.000 1,656.00
36.00000 46.000 1,656.00
0550 614-01226 *STEEL SIGN POST (W 12X26) 243.000 43.000
LF 48.000 1,824.00
38.00000 91.000 3,458.00
0550 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
26.95000 0.000 0.00
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 1,704.000 1,241.000
LF 0.000 0.00
9.50000 1,241.000 11,789.50
0555 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
4.30000 0.000 0.00
0560 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 3,602.000 2,914.000
SLIPBASE)
LF 0.000 0.00
22.00000 2,914.000 64,108.00
0560 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
15.70000 0.000 0.00
0560 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
15.70000 0.000 0.00
0560 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
16.72000 0.000 0.00
0560 MATERIAL ALLOWANCE 650.000
LF 0.000 0.00
16.72000 650.000 10,868.00
0565 614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 2.000 720.00
360.00000 2.000 720.00
0570 614-03002 *CONCRETE FOOTING (TYPE 2) 10.000 4.000
EACH 4.000 1,680.00
420.00000 8.000 3,360.00
0570 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
245.00000 0.000 0.00
0575 614-03003 *CONCRETE FOOTING (TYPE 3) 20.000 6.000
EACH 0.000 0.00

540.00000 6.000 3,240.00
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PROJECT: IM 0761-183 ESTIMATE NO: 0015

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0575 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
314.00000 0.000 0.00
0580 614-03004 *CONCRETE FOOTING (TYPE 4) 18.000 10.000
EACH 8.000 4,880.00
610.00000 18.000 10,980.00
0580 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
361.00000 0.000 0.00
0585 614-03005 *CONCRETE FOOTING (TYPE 5) 4.000 4.000
EACH 0.000 0.00
850.00000 4.000 3,400.00
0585 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0590 614-03006 *CONCRETE FOOTING (TYPE 6) 6.000 4.000
EACH 0.000 0.00
960.00000 4.000 3,840.00
0595 614-03007 *CONCRETE FOOTING (TYPE 7) 10.000 6.000
EACH 0.000 0.00
1,100.00000 6.000 6,600.00
0595 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
586.00000 0.000 0.00
0596 614-80000 FLASHING BEACON MCR 0.000 0.000
EACH 0.000 0.00
1,668.05000 0.000 0.00
0600 615-00030 EMBANKMENT PROTECTOR TYPE 3 53.000 53.000
EACH 0.000 0.00
1,000.00000 53.000 53,000.00
0605 615-00150 *EMBANKMENT PROTECTOR (SPECIAL) 14.000 14.000
EACH 0.000 0.00
650.00000 14.000 9,100.00
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PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 617-00015 15 INCH CULVERT PIPE 2,513.000 2,249.000
LF 264.000 9,240.00
35.00000 2,513.000 87,955.00
0615 621-00450 *DETOUR PAVEMENT 8,292.000 8,192.000
sY 0.000 0.00
22.00000 8,192.000 180,224.00
0620 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
95,000.00000 0.950 90,250.00
0625 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
970,457.23000 1.000 970,457.23
0630 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
7,000.00000 0.750 5,250.00
0635 627-00001 *PAVEMENT MARKING PAINT 363.000 363.000
GAL 0.000 0.00
27.00000 363.000 9,801.00
0640 627-00005 *EPOXY PAVEMENT MARKING 246.000 246.000
GAL 0.000 0.00
64.00000 246.000 15,744.00
0645 630-00000 *FLAGGING 9,023.000 9,023.000
HOUR 0.000 0.00
22.00000 9,023.000 198,506.00
0650 630-00007 *TRAFFIC CONTROL INSPECTION 140.000 94.000
DAY 5.000 465.00
93.00000 99.000 9,207.00
0655 630-00012 *TRAFFIC CONTROL MANAGEMENT 301.000 291.000
DAY 10.000 4,100.00
410.00000 301.000 123,410.00
0660 630-80001 *FLASHING BEACON (PORTABLE) 8.000 7.200
EACH 0.000 0.00
620.00000 7.200 4,464.00
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 8.100
EACH 0.000 0.00
280.00000 8.100 2,268.00
0670 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 64.800
EACH 0.000 0.00
52.00000 64.800 3,369.60
0675 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 90.000
EACH 0.000 0.00
67.00000 90.000 6,030.00
0680 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 100.000 90.000
EACH 0.000 0.00
67.00000 90.000 6,030.00
0685 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 360.000
SF 0.000 0.00
20.00000 360.000 7,200.00
0690 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
8,800.00000 1.800 15,840.00
0695 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 5.400
TYPE)
EACH 0.000 0.00
930.00000 5.400 5,022.00
0700 630-80360 *DRUM CHANNELIZING DEVICE 342.000 307.800
EACH 0.000 0.00
23.00000 307.800 7,079.40
0705 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 16.200
EACH 0.000 0.00
47.00000 16.200 761.40
0710 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.800
EACH 0.000 0.00
4,200.00000 1.800 7,560.00
0715 630-80370 CONCRETE BARRIER (TEMPORARY) 1,728.000 1,555.200
LF 0.000 0.00

37.00000 1,555.200 57,542.40
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0720 630-80380 *TRAFFIC CONE 500.000 450.000
EACH 0.000 0.00
10.00000 450.000 4,500.00
0725 630-80384 *TUBULAR MARKER 36 INCH 0.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0726 630-80391 CHANNEL DEV (FIXED) CMO 6 304.000 273.600
EACH 0.000 0.00
79.00000 273.600 21,614.40
0726 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
14.56000 0.000 0.00
0730 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 120.000 73.800
EACH 0.000 0.00
26.00000 73.800 1,918.80
0735 630-80403 *DELINEATOR (TYPE III) (TEMPORARY) 4.000 0.900
EACH 0.000 0.00
26.00000 0.900 23.40
0740 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 3.600
EACH 0.000 0.00
5,200.00000 3.600 18,720.00
0745 700-70010 F/A MINOR CONTRACT REVISIONS 528,343.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0746 700-70034 F/A ERECTION OF STRUCTURES 3,726.050 3,726.050
FA 0.000 0.00
1.00000 3,726.050 3,726.05
0747 700-70034 F/A PULL BOX MATERIAL COST MCR 1 8,696.910 8,696.910
FA 0.000 0.00
1.00000 8,696.910 8,696.91
0748 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE MCR 1 36,142.060 36,142.060
FA 0.000 0.00

1.00000 36,142.060 36,142.06
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PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0750 700-70011 F/A PARTNERING 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 160,333.000 58,270.930
FA 69,523.150 69,523.15
1.00000 127,794.080 127,794.08
0765 700-70016 F/A FUEL COST ADJUSTMENT 73,061.110 73,061.110
FA 0.000 0.00
1.00000 73,061.110 73,061.11
0770 700-70020 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0775 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70025 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 85,000.000 62,600.000
FA 758.870 758.87
1.00000 63,358.870 63,358.87
0785 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70037 F/A CONTAMINATED SOIL 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 12,768,357.52 $ 134,764.96S% 11,876,799.83
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PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
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CAT NO0301 C-21-BN

0800 202-00020 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500
EACH 0.000 0.00
25,000.00000 0.500 12,500.00
0805 206-00000 STRUCTURE EXCAVATION 1,237.000 1,059.000
cY 0.000 0.00
11.00000 1,059.000 11,649.00
0810 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,536.000 2,536.000
cy 0.000 0.00
21.00000 2,536.000 53,256.00
0815 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,651.000 1,651.000
cY 0.000 0.00
28.00000 1,651.000 46,228.00
0820 206-01750 SHORING 0.500 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0825 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 124.440 124.440
TON 0.000 0.00
51.00000 124.440 6,346.44
0830 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,476.000 1,476.000
LF 0.000 0.00
45.00000 1,476.000 66,420.00
0830 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
26.97000 0.000 0.00
0835 504-04410 *BLOCK FACING 3,942.000 3,120.000
SF 0.000 0.00
8.50000 3,120.000 26,520.00
0840 515-00120 *WATERPROOFING (MEMBRANE) 756.000 756.000
Sy 0.000 0.00
8.50000 756.000 6,426.00
0845 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000
LF 0.000 0.00

120.00000 76.000 9,120.00
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CAT NO0301 C-21-BN
0845 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0850 601-01000 *CONCRETE CLASS B 9.200 9.200
cY 0.000 0.00
260.00000 9.200 2,392.00
0855 601-03040 CONCRETE CLASS D (BRIDGE) 408.300 408.300
cYy 0.000 0.00
385.00000 408.300 157,195.50
0855 MATERIAL ALLOWANCE STAY IN PLACE DECKING 0.000
CcY 0.000 0.00
22.65416 0.000 0.00
0860 602-00000 *REINFORCING STEEL 1,526.000 804.000
LB 0.000 0.00
0.85000 804.000 683.40
0865 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,353.000 74,353.000
LB 0.000 0.00
0.86000 74,353.000 63,943.58
0870 604-25000 VANE GRATE INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0875 606-11030 *BRIDGE RAIL TYPE 10M 362.000 362.000
LF 0.000 0.00
98.00000 362.000 35,476.00
0879 613-16000 LUMINAIRE (SPECIAL) MCR 1 2.000 0.000
EACH 2.000 5,400.00
2,700.00000 2.000 5,400.00
0879 MATERIAL ALLOWANCE 2.000
EACH -2.000 -1,570.00
785.00000 0.000 0.00
0880 613-00200 *2 INCH ELECTRICAL CONDUIT 181.000 181.000
LF 0.000 0.00
6.00000 181.000 1,086.00



CONTID: C13568 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 13568-BID ESTIMATE RUN 12/12/2005
PROJECT: IM 0761-183 ESTIMATE NO: 0015 15:56:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 C-21-BN

0885 618-00163 *PRESTRESSED CONCRETE I (BT63) 777.000 777.000
LF 0.000 0.00
140.00000 777.000 108,780.00
0885 MATERIAL ALLOWANCE DIAPHRAM 0.000
LF 0.000 0.00
2.60618 0.000 0.00
0885 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
105.63000 0.000 0.00
CAT 0301 CURRENT AMT $ 629,980.62 $ 3,830.008% 620,421.92

CAT NO0302 C-21-BO

0831 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS 0.000 0.000
LF 0.000 0.00
36.00000 0.000 0.00
0890 202-00020 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500
EACH 0.000 0.00
25,000.00000 0.500 12,500.00
0895 206-00000 STRUCTURE EXCAVATION 1,399.000 1,399.000
cy 0.000 0.00
11.00000 1,399.000 15,389.00
0900 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,504.000 2,504.000
cy 0.000 0.00
21.00000 2,504.000 52,584.00
0905 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,644.000 1,644.000
cy 0.000 0.00
28.00000 1,644.000 46,032.00
0910 206-01750 SHORING 0.500 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0915 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 132.920 132.920
TON 0.000 0.00

51.00000 132.920 6,778.92
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CAT NO0302 C-21-BO

0920 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,463.000 1,463.000
LF 0.000 0.00
45.00000 1,463.000 65,835.00
0920 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
26.97000 0.000 0.00
0921 900-00012  ADDED ITEM (FOOT)/ PILING CUTOFF 111.000 111.000
LF 0.000 0.00
36.00000 111.000 3,996.00
0925 504-04410 *BLOCK FACING 4,937.000 4,937.000
SF 0.000 0.00
8.50000 4,937.000 41,964.50
0930 515-00120 *WATERPROOFING (MEMBRANE) 756.000 0.000
sy 0.000 0.00
8.50000 0.000 0.00
0935 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000
LF 0.000 0.00
120.00000 76.000 9,120.00
0935 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0940 601-01000 *CONCRETE CLASS B 37.000 20.300
cy 0.000 0.00
260.00000 20.300 5,278.00
0945 601-03040 CONCRETE CLASS D (BRIDGE) 402.700 402.700
cy 0.000 0.00
385.00000 402.700 155,039.50
0945 MATERIAL ALLOWANCE STAY IN PLACE DECKING 0.000
cY 0.000 0.00
22.65416 0.000 0.00
0950 602-00000 *REINFORCING STEEL 1,521.000 201.000
1B 0.000 0.00

0.85000 201.000 170.85
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CAT NO0302 C-21-BO
0955 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,353.000 74,353.000
1B 0.000 0.00
0.86000 74,353.000 63,943.58
0960 604-25000 VANE GRATE INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0965 606-11030 *BRIDGE RAIL TYPE 10M 362.000 362.000
LF 0.000 0.00
98.00000 362.000 35,476.00
0969 613-16000 LUMINAIRE (SPECIAL) MCR 1 2.000 0.000
EACH 2.000 5,400.00
2,700.00000 2.000 5,400.00
0969 MATERIAL ALLOWANCE 2.000
EACH -2.000 -1,570.00
785.00000 0.000 0.00
0970 613-00200 *2 INCH ELECTRICAL CONDUIT 181.000 181.000
LF 0.000 0.00
6.00000 181.000 1,086.00
0975 618-00163 *PRESTRESSED CONCRETE I (BT63) 777.000 777.000
LF 0.000 0.00
140.00000 777.000 108,780.00
0975 MATERIAL ALLOWANCE DIAPHRAGM 0.000
LF 0.000 0.00
2.60618 0.000 0.00
0975 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
105.63000 0.000 0.00
CAT 0302 CURRENT AMT 648,263.35 $ 3,830.00% 636,373.35
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0980 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
49,400.00000 1.000 49,400.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0985 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,200.00000 1.000 19,200.00
0990 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0995 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 72,700.00 $ 0.00$ 70,700.00

PROJECT TOTAL CURRENT AMT $ 14,119,301.49 $ 142,424.96$ 13,204,295.10



